
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-10 10:09:54

2. Agency: 007

3. Bureau: 21

4. Name of this Investment: LOGISTICS MODERNIZATION PROGRAM

5. Unique Project (Investment) Identifier: 007-21-01-04-01-6298-00

6. What kind of investment will this be in FY 2011?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
 The deployed LMP solution provides the baseline from which additional modernization and expansion are
leveraged. FY11 funding will be used to continue LMP modernization and expansion to address Tank
Automotive Command (TACOM) / Joint Munitions and Lethality (JM&L) / Army Sustainment Command (ASC)
specific requirements.  This modernization and expansion addresses all remaining end users, sites and Army
Materiel Command (AMC) supply chain mission requirements.  Continuation of development activities to
Industrial Base Modernization - Automatic Identification Technology (IBM-AIT) Software and Expanded
Ammunition functionality are planned for FY11.  IBM-AIT extends the LMP solution further into depots and
installations by automating aspects of inventory management and control thereby reaping the benefits of ERP
integration and efficiencies. FY11 funds are also used for the sustainment of the deployed LMP solution as
well as the remaining instances of Commodity Command Standard System (CCSS) and Standard Depot
System (SDS).  FY11 funding also supports continued CFO, Business Enterprise Architecture (BEA)
assessment and compliance activities and Federal Financial Management Improvement Act (FFMIA)
compliance across the enterprise. LMP will achieve Full Operational Capability (FOC)/Full Deployment (FD) in
FY11.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register. 

9. Did the Agency’s Executive/Investment Committee approve this request?  * 
a.If "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
Name:  *
Phone Number:  * 
Email:  * 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):
 Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a.   If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1. Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES
(REPORTED IN MILLIONS)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY1 and
earlier

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and
beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Subtotal
Planning &
Acquisition:

* * * * * * * * *

Operations
&
Maintenanc
e:

* * * * * * * * *

Disposition
Costs
(optional):

* * * * * * * * *

SUBTOTAL: * * * * * * * * *

Government FTE Costs should not be included in the amounts provided above.

Government
FTE Costs

* * * * * * * * *

Number of
FTE
represented
by Costs:

* * * * * * * * *

TOTAL(incl
uding FTE
costs)

* * * * * * * * *

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:
*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

1. Table 1: Contracts/Task Orders Table

Contract
or Task
Order

Number

Type of
Contract/

Task
Order (In
accordan
ce with

FAR Part
16)

Has the
contract

been
awarded

(Y/N)

If so
what is
the date
of the

award? If
not, what

is the
planned
award
date?

Start
date of

Contract/
Task
Order

End date
of

Contract/
Task
Order

Total
Value of
Contract/

Task
Order (M)

Is this an
Interagen

cy
Acquisiti
on? (Y/N)

Is it
performa

nce
based?

(Y/N)

Competit
ively

awarded
? (Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is EVM in
the

contract?
(Y/N)

Task
Order
0101
under

Contract
DAAB07-
00-D-E25

2 for
developm
ent and

deployme
nt of LMP
as well as
sustainme

nt of
legacy

and
moderniz

ed
solutions.

FFP &
CPFF

Y 2007-12-2
9

2007-12-2
9

2009-10-0
2

$403.2 * * * * *

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *

a.If "yes," what is the date? *
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Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2009 Reshaping the
Defense

Enterprise

* * Stabilize
Second

deployment
sites

Two months
after second
deployment,

less than a total
of 100 per

month Priority 1
and Priority 2

user help desk
tickets.

Continuous
monthly

improvement to
50 per month
after 1 year.

There were no
Priority 1 or

Priority 2 help
desk tickets for

the first two
months after
post go live.

2009 Reshaping the
Defense

Enterprise

* * System
Availability

Measures total
amount of

system
downtime - both
scheduled and

unplanned.
Baseline is

98.88%
availability.

Target is
99.50%.

Meeting target
system

availability
99.50% as of

date of
submission.

2009 Reshaping the
Defense

Enterprise

* * Disaster
Recovery

Amount of time
to complete a
mock system

disaster
recovery.

Baseline is less
than 72 hours.

Target is less
than 48 hours.

Meeting target
of 48 hours or
less  as of date
of submission.

2009 Reshaping the
Defense

Enterprise

* * Help Desk
Survey

Customer
evaluation of
the overall

performance of
the LMP Help

Desk to include
knowledge of

processes and
procedures.
Based on a

scale of 1=poor
to 5=excellent,
baseline is an
average score

above 3.5
(acceptable to

good).

Target is 4.0. Current results
are 4.13

(exceeding the
target of 4.0).

2010 Reshaping the
Defense

Enterprise

* * Stabilize Third
deployment

sites

Two months
after second
deployment,

less than a total
of 100 per

month Priority 1
and Priority 2

user help desk
tickets.

Continuous
monthly

improvement to
50 per month
after 1 year.

Results will be
available in

2010.

2010 Reshaping the
Defense

Enterprise

* * Disaster
Recovery

Amount of time
to complete a
mock system

disaster
recovery.

Baseline is less
than 72 hours.

Target is less
than 48 hours.

Results will be
available in

2010.

2010 Reshaping the
Defense

Enterprise

* * System
Availability

Measures total
amount of

system

Target is
99.50%.

Results will be
available in

2010.
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

downtime - both
scheduled and

unplanned.
Baseline is

98.88%
availability.

2010 None * * Help Desk
Survey

Customer
evaluation of
the overall

performance of
the LMP Help

Desk to include
knowledge of

processes and
procedures.
Based on a

scale of 1=poor
to 5=excellent,
baseline is an
average score

above 3.5
(acceptable to

good).

Target is 4.0. Results will be
available in

2010.

2011 Reshaping the
Defense

Enterprise

* * Modernized
Sustainment

One year after
Full Operational

Capability
(FOC), less

than a total of
50 per month
Priority 1 and
Priority 2 user

help desk
tickets.

Target is 25 per
Month.

Results will be
available in

2011.

2011 Reshaping the
Defense

Enterprise

* * Disaster
Recovery

Amount of time
to complete a
mock system

disaster
recovery.

Baseline is less
than 72 hours.

Target is less
than 48 hours.

Results will be
available in

2011.

2011 Reshaping the
Defense

Enterprise

* * System
Availability

Measures total
amount of

system
downtime - both
scheduled and

unplanned.
Baseline is

98.88%
availability.

Target is 99.50. Results will be
available in

2011.

2011 Reshaping the
Defense

Enterprise

* * Help Desk
Survey

Customer
evaluation of
the overall

performance of
the LMP Help

Desk to include
knowledge of

processes and
procedures.
Based on a

scale of 1=poor
to 5=excellent,
baseline is an
average score

above 3.5
(acceptable to

good).

Target is 4.0. Results will be
available in

2011.
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2012 Reshaping the
Defense

Enterprise

* * Modernized
Sustainment

Two years after
Full Operational

Capability
(FOC), less

than a total of
50 per month
Priority 1 and
Priority 2 user

help desk
tickets.

Continuous
monthly

improvement to
30 per month
after 1 year.

Results will be
available in

2012.

2012 Reshaping the
Defense

Enterprise

* * Disaster
Recovery

Amount of time
to complete a
mock system

disaster
recovery.

Baseline is less
than 72 hours.

Target is less
than 48 hours.

Results will be
available in

2012.

2012 Reshaping the
Defense

Enterprise

* * System
Availability

Measures total
amount of

system
downtime - both
scheduled and

unplanned.
Baseline is

98.88%
availability.

Target is 99.50. Results will be
available in

2012.

2012 Reshaping the
Defense

Enterprise

* * Help Desk
Survey

Customer
evaluation of
the overall

performance of
the LMP Help

Desk to include
knowledge of

processes and
procedures.
Based on a

scale of 1=poor
to 5=excellent,
baseline is an
average score

above 3.5
(acceptable to

good).

Target is 4.0. Results will be
available in

2012.

2013 Reshaping the
Defense

Enterprise

* * Modernized
Sustainment

Three years
after Full

Operational
Capability

(FOC), less
than a total of
50 per month
Priority 1 and
Priority 2 user

help desk
tickets.

Continuous
monthly

improvement to
30 per month
after 1 year.

Results will be
available in

2013.

2013 Reshaping the
Defense

Enterprise

* * System
Availability

Measures total
amount of

system
downtime - both
scheduled and

unplanned.
Baseline is

98.88%
availability.

Target is 99.50. Results will be
available in

2013.

2013 Reshaping the
Defense

* * Disaster
Recovery

Amount of time
to complete a

Target is less
than 48 hours.

Results will be
available in
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Enterprise mock system
disaster

recovery.
Baseline is less
than 72 hours.

2013.

2013 Reshaping the
Defense

Enterprise

* * Help Desk
Survey

Customer
evaluation of
the overall

performance of
the LMP Help

Desk to include
knowledge of

processes and
procedures.
Based on a

scale of 1=poor
to 5=excellent,
baseline is an
average score

above 3.5
(acceptable to

good).

Target is 4.0. Results will be
available in

2013.

2014 Reshaping the
Defense

Enterprise

* * Modernized
Sustainment

Four years after
Full Operational

Capability
(FOC), less

than a total of
50 per month
Priority 1 and
Priority 2 user

help desk
tickets.

Continuous
monthly

improvement to
30 per month
after 1 year.

Results will be
available in

2014.

2014 Reshaping the
Defense

Enterprise

* * System
Availability

Measures total
amount of

system
downtime - both
scheduled and

unplanned.
Baseline is

98.88%
availability.

Target is 99.50. Results will be
available in

2014.

2014 Reshaping the
Defense

Enterprise

* * Disaster
Recovery

Amount of time
to complete a
mock system

disaster
recovery.

Baseline is less
than 72 hours.

Target is less
than 48 hours.

Results will be
available in

2014.

2014 Reshaping the
Defense

Enterprise

* * Help Desk
Survey

Customer
evaluation of
the overall

performance of
the LMP Help

Desk to include
knowledge of

processes and
procedures.
Based on a

scale of 1=poor
to 5=excellent,
baseline is an
average score

above 3.5
(acceptable to

good).

Target is 4.0. Results will be
available in

2014.
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2015 Reshaping the
Defense

Enterprise

* * Modernized
Sustainment

Five years after
Full Operational

Capability
(FOC), less

than a total of
50 per month
Priority 1 and
Priority 2 user

help desk
tickets.

Continuous
monthly

improvement to
30 per month
after 1 year.

Results will be
available in

2015.

2015 Reshaping the
Defense

Enterprise

* * Disaster
Recovery

Amount of time
to complete a
mock system

disaster
recovery.

Baseline is less
than 72 hours.

Target is less
than 48 hours.

Results will be
available in

2015.

2015 Reshaping the
Defense

Enterprise

* * System
Availability

Measures total
amount of

system
downtime - both
scheduled and

unplanned.
Baseline is

98.88%
availability.

Target is 99.50. Results will be
available in

2015.

2015 Reshaping the
Defense

Enterprise

* * Help Desk
Survey

Customer
evaluation of
the overall

performance of
the LMP Help

Desk to include
knowledge of

processes and
procedures.
Based on a

scale of 1=poor
to 5=excellent,
baseline is an
average score

above 3.5
(acceptable to

good).

Target is 4.0. Results will be
available in

2015.
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Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Complete
Testing of

LMP prior to
pilot start.

Maintain LMP
and legacy

systems

$16.6 $16.6 2003-01-01 2003-01-01 2003-03-31 2003-03-31 100.00% 100.00%

Launch initial
pilot of LMP.
Maintain LMP

and legacy
systems

$22.0 $22.0 2003-04-01 2003-04-01 2003-09-30 2003-09-30 100.00% 100.00%

Stabilize initial
pilot. Maintain

LMP and
legacy

systems.
Phase 1

$23.8 $23.8 2003-10-01 2003-10-01 2004-03-31 2004-03-31 100.00% 100.00%

Stabilize initial
pilot. Maintain

LMP and
legacy

systems.
Phase 2

$19.0 $19.0 2004-04-01 2004-04-01 2004-09-30 2004-09-30 100.00% 100.00%

Stabilize initial
pilot. Maintain

LMP and
Legacy

Systems.
Phase 3

$40.0 $40.0 2004-10-01 2004-10-01 2005-08-25 2005-08-25 100.00% 100.00%

Stabilize First
Deployment.
Maintain LMP
and Legacy
Systems.

$25.1 $25.1 2005-08-26 2005-08-26 2006-09-30 2006-09-30 100.00% 100.00%

Maintain LMP
and Legacy

Systems
(FY07)

$71.1 $71.1 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%

Maintain LMP
and Legacy

Systems
(FY08)

$110.8 $110.8 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

Development
and

Deployment
for  Enterprise

Expansion
including 2nd
Deployment

sites

$191.1 $191.1 2006-03-01 2006-03-01 2009-05-14 2009-05-14 100.00% 100.00%

Maintain LMP
and Legacy

Systems
(FY09)

$133.0 $133.0 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Development
and

Deployment
for SAP
Upgrade

$59.2 $59.2 2007-05-01 2007-05-01 2009-10-30 2009-10-30 100.00% 100.00%

Maintain LMP
and Legacy

Systems
(FY10)

$134.5 $67.3 2009-10-01 2009-10-01 2010-09-30 50.00% 50.00%

Development
and

Deployment
for  Enterprise

Expansion
including 3rd
Deployment

sites

$135.9 $106.0 2008-10-01 2008-10-01 2010-10-13 78.00% 78.00%

Maintain LMP
and Legacy

Systems(FY1
1)

* * 2010-10-01 2011-09-30 0.00% 0.00%

Maintain LMP 
(FY12)

* * 2011-10-01 2012-09-30 0.00% 0.00%

Maintain LMP
(FY13)

* * 2012-10-01 2013-09-30 0.00% 0.00%

Maintain LMP
(FY14)

* * 2013-10-01 2014-09-30 0.00% 0.00%

Maintain LMP
(FY15)

* * 2014-10-01 2015-09-30 0.00% 0.00%

* - Indicates data is redacted.
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